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/) FAIRMONT COKE WORKS UL e
[ 'y FAIRNONT, MARION COUNTY, WV 26554
\ /| 'ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
™~ CERCLA REMOVAL ACTION . R
I. . SITUATION (SUNDAY, 11/06/94;, 1730 HOURS) - .~ .. . - -
" A. PERSONNEL ON SCENE: EPA-1, TAT-1, ERCS-10. -
B.  WEATHER ON SCENE: NOSTLY CLOUDY, TEMPS IN 5o's.. R
c.- - PROJECT cosTs: . = © o

- "ERCS .~ - . $2,851,443 S $3,741,zoo -
. TAT \ :,.f.. . 259,205 . 300,000
EPA DIRECT. . .- 85,616 -~ . ... 106,200

. . e N

. EPA INDIRECT_ L 148,497 - 177,000

womn - §aEG7e | §E3,400 -

'g‘UNOBLIGATED : ”f" e, 673,194
‘*;szrz CEILING B L }g:-[,[‘ 85, 997,594
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D '-'OSC POWELL ON-SI‘I'E TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN . . ‘ |
7 A.7 ERCS DID NOT DISCHARGE WATER FROM AST ‘22731 DUE T0
.~ OVERNIGHT AND EARLY MORNING RAIN. 1,065,600 GALLONS
(S ' HAVE BEEN DISCHARGED TO DATE. |
] . B. - ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND
‘\_/ | CONSOLIDATE THE BREEZE MATERIAL INTO THE SLUDGE
. .+ . ' . IMPOUNDMENT AREA. ' .
C. ERCS CONTINUED NORTH LANDFILL CONSOLIDATION. .
. 'D.  ERCS CONTINUED SITE GRADING ' OPERATIONS IN NUMEROUS
S AREAS OF THE SITE. . . | .
III. FUTURE BLANS
"A.  ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF .
" REMAINING BULK GROUPS FROM SITE. o
B.  ERCS TO CONTINUE SITE GRADING FOR CONTROL OF STORM ;
© " WATER. = . -
‘¢.. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. .ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT
_ . MATERIAL-INTQ THE UPPER SLUDGE IMPOUNDMENT. |
.+ . B, DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE.
« . . F. ERCS TO CONTINUE DISCHARGING WATER FROM AST 22T31,
S WEATHER PERMITTING.
. G." ‘RPM WHITTINGTON AND SAM WOOD TO REVIEW: AND COMMENT on
- DRAFT HRS PACKAGE. . .. |
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U.S. EPA - REGION IIT =
'WHEELING,” WEST VIRGINIA = -

S aRI0038Y




